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Nuclear Criticality Safety 
Radiological Engineering RCAAS FP/FUR

Multi-Site
Engineering 23900-BA-ES029F 6/28/1999

In Final Option 
Period 6/27/2004 6/27/2004

Miscellaneous Engineering 
Services FP/FUR

Multi-Site
Engineering 23900-BA-ES144F 3/29/1999

Sole source mod to 
be issued b 3/15/04 

to extend 
subcontract 
(Evergreen)

Sole source mod to 
be issued b 3/15/04 

to extend 
subcontract 
(Evergreen)

3/21/2004
Evergreen

Information Technology 
Applications and Computing 

Services

Master Task 
Agreement

FP, FUP, LOE

Multi-Site
Engineering & 
Construction 

Services 23900-BA-AT046F 6/1/2000
9/15/03 

to be extended 9/30/2004 9/30/2004

Radiological Control Technicians FUR/FUP
Multi-Site

ES&H 23900-BA-EH007U 1/15/1999
 In Final Option 

Period 3/28/2004

Will Evergreen for 
period 3/29/04 - 

3/28/09
ORR Decision Documents & 

Technical Support
(CI/JC) FP/FUR

Multi-Site
Functional 23900-BA-YT001U 10/1/1999 9/15/2003 10/1/03 - 9/30/05 9/30/2007

Consultants Support for Safety 
Basis Document Review FUR

Oak Ridge / 
Paducah

Functional 23900-SC-ES193U N/A N/A
New blanket to be in 

place 8/15/03 9/30/2003
Training Services to Support 

Bechtel Jacobs Company FP/FUR
Multi-Site

HR 23900-BA-HR006F 11/1/1999
In Final Option 

Period 11/14/2004 11/14/2004
General IT Support

Services
(CI/JC) FP/FUR

Multi-Site
IT 23900-BA-AT009F 1/24/2000 8/24/2003 1/24/2005 1/24/2005

General Engineering Services FP/FUR Multi-Site 23900-BA-ES008U 10/12/1998

 In Final Option 
Period - Will extend 

by 8/15/03
9/30/2003

Will Evergreen

Will request 
extension by 

8/15/03 to allow for 
Evergreen request

Records Management, 
Administrative Support, Mail 

Support Services, Web Support 
Services, Photography, 

Videography, Graphic Arts FP/FUR

Multi-Site
Office &

Administrative 
Services 23900-BA-BM002F 12/6/1999 8/31/2003 12/31/2004 12/31/2004

North South Diversion Ditch 
Remediation Activities FP/FUR Paducah 23900-SC-RM228F 5/1/2003 (Est)

When Paducah 
Landfill is available Indefinite 6 Months (est)

General Site Services FUR Paducah 23900-BA-RM118F 10/17/2000 9/1/2003 Jan. - Dec. 2004 12/31/04
Waste Operations Services FP/FUR Paducah 23900-BA-RM005F 2/28/2000 8/15/2003 12/17/03 - 12/16/05 12/16/2007
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Paducah Remedial Action 
Assessment Decision Document & 

Technical Support Subcontract FP/FUR Paducah 23900-BA-RM086F 11/25/1999 9/1/2003 12/1/03 - 11/30/05 9/30/2007
Paducah Scrap Metal Removal 

and Disposal FP/FUR Paducah 23900-SC-RM268F 6/12/2002 No Options No Options 6/30/2006

Classification Review and Support FUR Paducah 23900-SC-RM740U 1/18/2002 12/1/2003 1/18/04 - 1/17/05 1/17/2006
Technical Engineering Support 

Services
(Portage Environmental) FP/FUR Paducah 23900-BA-RM859F 12/11/2002 10/1/2003

Jan. - Dec. 2004 
and

Jan. - Dec. 2005 12/31/2005
Base Task Order Construction 

Subcontract FP/FUR Paducah 23900-BA-RM291F 4/15/2001 11/14/2003 12/31/03 - 12/31/04 12/31/2005
Base Task Order Construction 

Subcontract FP/FUR Paducah 23900-BA-RM292F 4/15/2001 11/14/2003 12/31/03 - 12/31/04 12/31/2005
Base Task Order Construction 

Subcontract FP/FUR Paducah 23900-BA-RM293F 4/15/2001 11/14/2003 12/31/03 - 12/31/04 12/31/2005
NE/NW Plume Operations FP/FUR Paducah 23900-SC-RM052F 4/1/1999 12/2/2003 4/1/04 - 3/31/05 3/31/2005

Environmental Services FUR/LumpSum Paducah 23900-SC-RM056F 4/1/1999 7/2/2003 10/1/03 - 3/31/05 3/31/2005
Environmental Services Technical 

Support FUR/FP Paducah 23900-SC-RM858 8/1/2003 5/1/2004 6/17/04 - 6/16/04 6/16/2004
Base Task Order Construction 

Subcontract FP/FUR Paducah 23900-BA-RM794 2/15/2002 11/14/2003 12/31/03 - 12/31/04 12/31/2004
Base Task Order Construction 

Subcontract FP/FUR Paducah 23900-BA-RM795 2/15/2002 11/14/2003 12/31/03 - 12/31/04 12/31/2004
Base Task Order Construction 

Subcontract FP/FUR Paducah 23900-BA-RM796 2/15/2002 11/14/2003 12/31/03 - 12/31/04 12/31/2004
Six-PhaseTM Treatability Study FP Paducah 23900-SC-RM789F 5/3/2002 No Options No Options 3/24/2004

ES&H Professional Services FP/FUR Paducah 23900-BA-RM861F 3/14/2003 10/1/2003

Jan. - Dec. 2004
Jan. - Dec. 2005
Jan. - Dec. 2006 12/31/2006

SWMU 91 Remediation Activity 
with Lasagna Process

(Paducah) FP/LumpSum Paducah 23900-SC-RM058F 2/12/1999 In close-out now In close out now 10/20/2003
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Fire Protection FUR Paducah 23900-PD-RM050-AC 10/1/1998

*NA - In the 
process of 

recompeting with 
an expected award 
date of 09/30/03 

and a subcontract 
duration of one 

year base period 
plus two 1-year 

options.

*NA - In the process 
of recompeting with 
an expected award 
date of 09/30/03 

and a subcontract 
duration of one year 

base period plus 
two 1-year options.

If new award is 
made 9/30/08

Emergency
Preparedness FUR Paducah 23900-PD-RM049-AC 10/1/1998

*NA - In the 
process of 

recompeting with 
an expected award 
date of 09/30/03 

and a subcontract 
duration of one 

year base period 
plus two 1-year 

options.

*NA - In the process 
of recompeting with 
an expected award 
date of 09/30/03 

and a subcontract 
duration of one year 

base period plus 
two 1-year options.

If new award is 
made 9/30/08

FOCI Escort Services FUR Paducah 23900-BA-RM849U 10/1/1998

**NA - 8a 
subcontract expires 
09/30/03, but will 

be extended 
through 09/03/04.

**NA - 8a 
subcontract expires 
09/30/03, but will be 

extended through 
09/03/04. 9/30/2004

HEU Conversion Project FP Portsmouth 23900-SC-SM292F
N/A   Work 

performed offsite
No options 
available No options available 9/30/2007

General Construction Task Order FP/FUR Portsmouth 23900-BA-SM489F
TBD per release 

N/A
No options 
available No options available 7/31/2005

General Construction Task Order 
(work includes D&D) FP/FUR Portsmouth 23900-BA-SM289F

TBD per release 
N/A

No options 
available No options available 7/31/2005

Railcar/Intermodal Containers FP/FUR Portsmouth 23900-BA-SM756F 4/7/2003
No options 
available No options available 1/23/2005

PORTS Site Services FP/FUR Portsmouth 23900-BA-SM047F 1/24/2000

12/23/2003 
Currently 

evaluating Option 
exercising 1/24/04 - 1/23/05 1/23/2005
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PORTS Waste Management 
Services FP/FUR Portsmouth 23900-BA-SM046F 1/24/2000

12/23/2003 
Currently 

evaluating Option 
exercising 1/24/04 to 1/23/05 1/23/2005

Groundwater Services FP/FUR Portsmouth 23900-SC-SM002F 6/7/1999
No Options 
Available

No options 
available. SC 
Extended to 

9/30/04. 3/13/04   9/30/04

X-334 UST Removal FP/FUR Portsmouth 23900-SC-SM759F 8/6/2003

Construction 
subcontract-  No 
options available No options available 1/5/2004

Occupational Medical Services FP/FUR Portsmouth 23900-SC-SM083U 10/1/1999

No options 
available. Sole 

Source Justification 
added 4 1 year 

options past 
9/30/03 10/1/04 - 9/30/05. 9/30/2007

Quad I Remedial Actions FP Portsmouth 23900-SC-SM748F 11/1/2002
No options 
available No options available 8/31/2003

X747H Sewage Removal Order FUR Portsmouth 23900-PO-SM192F 9/22/2000
No options 
available No options available 8/31/2003

IT Rebid FP/FUR Portsmouth 23900-SC-SM748F 11/21/2002
No options 
available No options available 8/31/2003

In-Situ Anaerobic Reactive Zone 
Treatment Technology FP Portsmouth 23900-SC-SM295F

Terminated for 
convenience 

No options 
available No options available 7/10/2003

X-622T Groundwater Treatment 
Facility Upgrade FP Portsmouth 23900-SC-SM272F 9/3/2003

No options 
available No options available 12/31/2004

 Quality Assurance FUR 
Multi-Site

PQ&A 23900-BA-QA003U 8/2/1999

Final Option 
Exercised - begins 

7/31/03 8/1/03 - 7/31/04 7/31/2004
Support to Bechtel

Jacobs Core Project Control 
Activities FUR

Multi-Site
Project Controls 23900-BA-PC001F N/A

In Final Option 
Period 7/20/2004 7/20/2004

Preparation of annual 
Congressional Report FUR

Pad/Ports
Uranium Projects 23900-SC-JJC39U 6/12/1996 9/1/2003 10/1/03 - 9/30/04

No option involved -
each subcontract 
has a period of 
performance for 
each FY.  This 

subcontract 
involves Pad & 

Ports only.
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Regulatory Oversight FUR
Pad/Ports

Uranium Projects 23900-SC-JJC45U 9/3/1996 9/1/2003 10/1/03 - 9/30/04

No option involved -
each subcontract 
has a period of 
performance for 
each FY.  This 

subcontract 
involves Pad & 

Ports only.

Regulatory Oversight FUR
Pad/Ports

Uranium Projects 23900-SC-HBG76U 7/10/1997 9/1/2003 10/1/03 - 9/30/04

No option involved -
each subcontract 
has a period of 
performance for 
each FY.  This 

subcontract 
involves Pad & 

Ports only.

Regulatory Oversight FUR
Pad/Ports

Uranium Projects 23900-SC-MXG02C 1/5/1998 9/1/2003 10/1/03 - 9/30/04

No option involved -
each subcontract 
has a period of 
performance for 
each FY.  This 

subcontract 
involves Pad & 

Ports only.

Regulatory Oversight and Arming 
of the Guards at Paducah and 

PORTS FUR
Pad/Ports

Uranium Projects 23900-SC-EF023U 10/1/2000 9/1/2003 10/1/03 - 9/30/04

No option involved -
each subcontract 
has a period of 
performance for 
each FY.  This 

subcontract 
involves Pad & 

Ports only.
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Sample Management Office FP/FUR
Multi-Site
Functional 23900-BA-ES145U 5/14/1999

In process of being 
re-competed.  

Subcontract mod 
will be issued by 
9/15/03 to extend 
completion date 
from 9/30/03 to 
2/28/04 to allow 
time to put new 

agreement in place.

In process of being 
re-competed.  

Subcontract mod 
will be issued by 
9/15/03 to extend 
completion date 
from 9/30/03 to 
2/28/04 to allow 
time to put new 

agreement in place.
Following issuance 

of Mod. 2/28/04

ICPT Agreement FUR
Multi-Site
Functional 23900-BA-SO711F 12/9/2002 8/30/2005 12/9/05 – 11/30/06 11/30/2006

ICPT Agreement FUR
Multi-Site
Functional 23900-BA-SO485F 4/17/2000 3/1/2004 5/1/04 – 4/30/05 4/30/2005

ICPT Agreement FUR
Multi-Site
Functional 23900-BA-SO482F 4/13/2000 3/1/2004 5/1/04 – 4/30/05 4/30/2005

ICPT Agreement FUR
Multi-Site
Functional 23900-BA-SO479F 4/18/2000 3/1/2004 5/1/04 – 4/30/05 4/30/2005

ICPT Agreement FUR
Multi-Site
Functional 23900-BA-SO710F 8/14/2000 6/15/2004 8/15/04 – 8/15/05 8/15/2005

ICPT Agreement FUR
Multi-Site
Functional 23900-BA-SO478F 4/18/2000 3/1/2004 5/1/04 – 4/30/05 4/30/2005

ICPT Agreement FUR
Multi-Site
Functional 23900-BA-SO733F 6/1/2001 2/13/2004 4/13/04 – 8/12/05 4/12/2006

ICPT Agreement FUR
Multi-Site
Functional 23900-BA-SO712F 10/14/2001 8/14/2004 10/14/04 – 10/13/05 10/13/2006

ICPT Agreement FUR
Multi-Site
Functional 23900-BA-SO811F 12/9/2002 10/9/2005 12/9/05 – 11/30/06 11/30/2006

Mixed Low Level Radioactive 
Waste Treatment & Disposal FUR

Multi-Site
Functional 23900-BA-LW712U 2/1/2003 N/A N/A 9/17/2007

Travel Agreement FP
Multi-Site
CFO 23900-SC-BM037F 8/1/2002 6/1/2004 8/1/04-7/31/07 7/31/2007

Broad Spectrum Cat A FFUR
Multi-Site
RCWM 23900-SC-99446U N/A

In Process of being 
extended until 

6/24/05

Broad Spectrum Cat B FFUR
Multi-Site
RCWM 23900-SC-99447U N/A

In Process of being 
extended until 

6/24/05

Broad Spectrum Cat C FFUR
Multi-Site
RCWM 23900-SC-99449U N/A

In Process of being 
extended until 

6/24/05
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Broad Spectrum Cat D FFUR
Multi-Site
RCWM 23900-SC-99448U N/A

In Process of being 
extended until 

6/24/05

Broad Spectrum Cat E FFUR
Multi-Site
RCWM 23900-SC-99450U N/A

In Process of being 
extended until 

6/24/05
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